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June 11,2008
(PBW Project No. 1432)

Re: May 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAD) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2,2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than
by the lOth of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the VAO during
the previous month - The following actions were taken during the previous month:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan including:

o Subtask 6.5 - Validation of laboratory analyses of groundwater samples
collected in December 2007 for natural attenuation evaluation purposes was
completed.

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RIfFS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - The
following data were received or generated during the previous month:
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• The validation report for the groundwater sample analyses described above is
provided in electronic form on the enclosed DVD.

• The updated database, including all data validated through May 31, 2008, is
provided in electronic format on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan (weather and access permitting) including:

o Subtask 6.5 - Groundwater/NAPL investigation - to be continued through
monitoring well/piezometer installation and development, groundwater
sampling and analysis, hydraulic testing, data validation, and data evaluation.

o Subtask 6.7 - Sediment investigation - to be continued through sample
collection, sample analyses, data validation, and data evaluation.

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RIfFS Work Plan - to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are
approximately 70% complete. No delays were encountered this month.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLC
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